

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

J. Chokka Rao Devadula Lift Irrigation Scheme- Strengthening and Black toping the existing road from Laxmipuram to Gangaram which leads to intake well of Devadula Lift Irrigation Scheme near Gangaram (V)- Administrative approval for an amount of Rs 691.50 lakhs- Accorded- Orders- Issued.

IRRIGATION & CAD (M&MI.T1.A2) DEPARTMENT

G.O.Ms.No. 22

Dated: 15-03-2013
Read the following:

- 1) G.O.Rt.No. 728, I & CAD (Maj.Irr.IV.1) Dept, dated 18-09-2009.
- 2) From the CE, GLIS, Warangal, Lr.No. CE/GLIS/Wgl/DCE/T1/TS1/F129. Vol.II/1392, dated 14-06-2012, 08-08-2012,15-11-2012.

ORDER:

In the reference 1st read above, orders have been issued permitting the Chief Engineer, GLIS, Warangal to entrust the additional item of work of BT Road from Eturunagaram to Laxmipuram to the executing agency of Phase-II, JCR DLIS, M/s. HCC – NCC (JV) with SSR 2008-09 rates with IBM value of work for Rs.14,78,39,724/- based on the recommendations of the State Level Standing Committee duly ratifying the action of Chief Engineer, G.L.I.S., Warangal in taking up the work under Phase-II instead of Phase-I of JCR DLIS. Later the Superintending Engineer, JCR DLIS Circle, Warangal has deleted the above component work amounting Rs.14,78,39,724/-from the scope of the agency under Clause No. 60 (C) of PS to APDSS as the agency was unable to commence the work.

2. In the reference 2nd read above, the Chief Engineer, GLIS, Warangal has submitted that the Superintending Engineer, J.Chokka Rao Devadula Lift Irrigation Scheme Circle, Warangal vide his letter dated:08.04.2011 had submitted an estimate for the balance stretch of work from Laxmipuram to Gangaram for Rs.670.00 Lakhs with SSR 2008-09.The SE, JCRDLIS, Warangal had also recommended to entrust the above balance stretch of work to the existing agency who are already executing the road work from Eturunagaram to Laxmipuram.

3. The Chief Engineer, GLIS, Warangal has, therefore, submitted the estimate for an amount of Rs.670.00 Lakhs with SSR 2008-09 for the balance work from Km.36.225 to Km.40.300 which leads to Intake Pump House. As the agency has executed the road work from Km.0.000 to Km.36.225, the above estimate was prepared from Km.36.225 to Km.40.300 i.e., from Laxmipuram to Intake Well.

4. The Chief Engineer, GLIS has also submitted that the agency M/s. SAI DATTA CONSTRUCTIONS, Hanamkonda has executed the road work from Km. 0.000 to Km. 36.225 within stipulated period satisfactorily and the agency has come forward to execute the balance road work from Km.36.225 to Km.40.300 i.e., Laxmipuram to Intake well with same SSR 2008-09 rates.

5. Hence, the Chief Engineer, G.L.I.S., Warangal has requested the Government to accord administrative approval to the above said estimate, duly permitting to take up the work with the same agency under JCR DLIS Phase-II.

PTO

::2::

6. Government after careful consideration hereby accord Administrative Approval for the work "Strengthening and Black toping the existing road from Laxmipuram to Gangaram which leads to intake well of Devadula Lift Irrigation Scheme near Gangaram(V)" for an estimated amount of Rs.691.50 lakhs (Rupees Six crores ninety one lakhs and fifty thousand only) subject to satisfying with the availability of savings under the Project without going for revision of cost of work and subject to putting the work to tender.
7. The Chief Engineer, GLIS, Warangal shall take necessary action accordingly.
8. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.596/F4(A1)/2013-1, dated 22-02-2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**ADITYA NATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Chief Engineer, GLIS, K.C Colony, Chinthagattu, Warangal
Copy to:
The Prl. Accountant General, Andhra Pradesh, Hyderabad.
The Director of Works & Accounts, Hyderabad.
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER